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FRCM: G. ~. Zruncrann (4-€.12) Corvporete Zncineering - CS6G
DATEZ: November 2!, 196&5 CC: D. R. Bowers - CS6G
L. V. Bumbicka---1740**
SUBY: Proiect Proaress Meeting P. M. Calles CS6G
M. A, Coco - JSA
REF CZA 3608 - Main South Trunk J. Colling =~ 1740
Sewer R. J. Geile - CS6G
E. R. Hartman - CS6G
P. K. boemann - 1740
TO: J. J. Beckerle - Jsa L. C. Kreh - FZED
W. Bodine - JSA F. A. Mayse - CS6G*
T. N. Carrico - 1740* B. W. Steketee - 174(C*
W. C. Koester - JSA* R. L. Wiese ~ CS6G
K. W. Lictenheld - CS6G*
C. J. Lotz - JSAT*
R. L. Nelson - 1740*
K. W. Petterson - 1740+
R. C. Martini - 1740
R. Schlereth -~ Fleischer Seeger®
R. B. Knoll - Fleischer Seeger*

*Present At Meeting
**Present Part Time

Following are minutes of the meeting held at the CED construction
trailers on 11/21/85 at 9:30 a.m.

l. Construction Progress

a. Excavation has been completed from 2-DD to 3-AA. The
subgrade and base will be poured tomorrow.

Manhole 1-EE passed the water test.

Manholes 2-AA and 2-BB should be released for water testing
next week.
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Manhole

L-64
2-DD
pour

1-EE

has been completed.
walls to be poured today.
manhole 3-AA base 11/25.

and 2-EE will be dried out and heated

preparatory to installation of the exterior coating. The
sheet piling needs to then be pulled for manhole l-EE. Both
manholes will be backfilled around the outside as soon as the
coatings are complete.
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h. Conzinued rzin has harmpered progress. In particular the rain
hzg grevented the making of joints between 2-CC and 2-DD.
Trnere may oe an undercround pipe leak between 2-CC and 2-DD
that shows up during the heavy rains.

2. Interne. ~anhole Work

a. Nanhkole 1-GG - The brickwork is complete. Inspection has
been racde ang minor repairs are in progress.

b. Manroles l-AA, 1-BB, and 1-CC are all in the final stages of
inspection and repair.

C. Manholes 1-EE and 2-EE will be coated on the outside on
Saturcay, weather permitting.

d. It will be possible to do the brickwork on existing manhole
1-D-1 on approximately 12/9, if this is convenient.

e. Knoll suggested using Tufchem, an epoxy grout, on the inside
of manhole 1-D-1, instead of concrete. Lichtenheld and
Nelson to review,

3. T-3 Jumper

a. Progress on the T-3 jumper has been hampered by rain. With
so much rain, it was emphasized that the shoring needed to be
high enough to insure there would not be a cave-in.

b. Tieing into manhole 33-B will not be done until around
mid-December when the nearby departments are shutdown.

a. All preparations for the 12/2 shutdown are in good shape.

b. The precast sections to be used between manholes 1-JJ and
1-D-1 were tested. One passed and one failed. The failed
section will be repaired and retested.

€. Information on the 6" line from the cooling tower has been

given to construction. Work can be done on this line prior
to the shutdown.
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. Derartrent z45

a. Details have been drawn up for the mat to be placed across
the trench north of 245. '

Ailoer.ci can cdrive piling from 3-:A to 3-BB. The piling must
be £l.sn with the ground. This work would probably start in
e y December. Petterson to work it Judyv Colling to insure
T

the timing is satzsfactory.
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6. Miscellaneous

a. Alberici has had some difficulty with housekeeping in several
areas due to the heavy rains. These areas will be cleaned up
in the near future.

b. Alberici requested a small area for approximately a week to
place and cleanup piling before loading it onto a truck.
Nelson to check that the designated area is OK.

¢. Trial fitting of the flume will be made when the manhole l-AA
brickwork passes inspection.

d. Crain advised that he is issuing electrical supply
information drawings for power to the instrument building.

e. Alberici will work the day after Thanksgiving.

f£. T™wo options for moving south of manhole 3-BB are being typed
up for review with Alberici during the next meeting.

g. Good luck and thanks to all the retirees who have put a lot
of hard work in this project.

The next progress meeting will be held on Thursday, December 5 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9:00 a.m.,
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G. A. Grundmann
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